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Mission Status 

 Access to the routine production of Sentinel-2A ortho-rectified Level-1C products is 
available at https://scihub.copernicus.eu. To date, about 64 thousand Level-1C products 
are available for download, cumulating a total volume of 322 TB. Overall, a total volume of 
at least 1.26 Petabyte has been downloaded by the user communities.  

 The Sentinel-2A acquisition scenario is published at 
https://sentinels.copernicus.eu/web/sentinel/missions/sentinel-2/acquisition-plans 

 The data quality report is published at 
https://sentinels.copernicus.eu/web/sentinel/missions/sentinel-2/data-quality-report 

 The ramp-up scenario has been executed with an average of 14.2 minutes MSI sensing 
time per orbit, Sentinel-2A is acquiring Europe, Africa and Greenland systematically, while 
the rest of the world land masses defined in the MRD are mapped newly with a 20 days 
revisit time.  

 The Flight Operations Segment (FOS) ensuring the monitoring, control and commanding of 
the satellite is operating nominally.  

 The status of the satellite is nominal. The final software update for the MMFU is undergoing 
a validation campaign. It is planned to be available for uplink around August/September 
timeframe, to resolve the last MMFU problem.  

 The mission operated nominally during the reporting period, with a collision avoidance 
manoeuvre performed on 15.08.2016. 

 The OCP Experimentation Phase is on-going with Alphasat. 
 X-band data acquisitions are routinely performed by the PDGS over Matera,  

Maspalomas and Svalbard core stations. The acquired data is systematically  
processed to Level-0 and Level-1 products, circulated, and archived.  

 Operations are nominally performed at the Processing and Archiving Centres  
and other PDGS operational services (i.e. Mission Performance Centre, Precise  
Orbit Determination, Wide Area Network).  

 The second reprocessing campaign is on-going. The new products tagged with  
baseline 02.04 are gradually replacing on the DataHub the corresponding  
anomalous products of the former reprocessing (with baseline 02.00, 02.01  
or 02.02).  
 

 
 

Outlook 
 EDRS-A / S2A OCP commissioning Phase. 
 Continued reprocessing campaign, expected finalisation by end 2016. 
 Sentinel-2 Product format evolution (October), users are invited to already start upgrading 

their downstream software to access the updated product structure; the description of the 
updated products format can be downloaded at 
https://sentinels.copernicus.eu/documents/247904/685211/Sentinel-2-Products-
Specification-Document-Draft 
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