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Mission Status 

§ Nominal access to the routine production of Sentinel-2A ortho-rectified Level-1C products is 
available at https://scihub.copernicus.eu.  

§ To date, about 41 thousand Level-1C products are available for download, cumulating a 
total volume of 207 TB. Overall, a total volume of 685 TB has been downloaded by the user 
communities in full product bundles.  

§ The Sentinel-2A acquisition scenario is published at 
https://sentinels.copernicus.eu/web/sentinel/missions/sentinel-2/acquisition-plans 

§ The data quality report is published at 
https://sentinels.copernicus.eu/web/sentinel/missions/sentinel-2/data-quality-report	  

§ The ramp-up scenario has been executed with an average of 14.2 minutes MSI sensing 
time per orbit, Sentinel-2A is acquiring Europe, Africa and Greenland systematically, while 
the rest of the world land masses defined in the MRD are mapped newly with a 20 days 
revisit time.  

§ The Flight Operations Segment (FOS) ensuring the monitoring, control and commanding of 
the satellite is operating nominally.  

§ The status of the satellite is nominal. The final software update is foreseen to be delivered 
in the second week of June, and will undergo a validation campaign. It is planned to be 
available for uplink around August/September timeframe, to resolve the last MMFU 
problem.  

§ The OCP Experimentation Phase is ongoing with Alphasat. 
§ X-band data acquisitions are routinely performed by the PDGS over Matera,  

Maspalomas and Svalbard core stations. The acquired data is systematically  
processed to Level-0 and Level-1 products, circulated, and archived. A spurious  
outage on the product catalogue occurring on the 4th June imposed a temporary 
unavailability of the products on the hub until the 6th June. A second temporary 
unavailability of the production was experienced between the 9th and 10th June  
due to an anomaly on the products quality following an upgrade of the Level-1  
processor. Nominal processing was restored on the 10th June and reprocessing  
of the corresponding anomalous products is on-going. 

§ Operations are nominally performed at the Processing and Archiving Centres  
and other PDGS operational services (i.e. Mission Performance Centre, Precise  
Orbit Determination, Wide Area Network).  

§ The reprocessing campaign for the data acquired before the 28th November 2015  
is on-going; the reprocessing of the products covering the month of July and  
August 2015 was completed; the campaign is now proceeding nominally with  
the month of June 2015. 
 

 

Outlook 
§ Continued reprocessing campaign for data acquired during and after  

Commissioning Phase, foreseen to be finalised in Q3. 
§ EDRS-A / S2A OCP commissioning Phase. 
§ First meeting of the Sentinel-2 Quality Working Group 14-15 June. 

 
 

              Report prepared by the ESA Sentinel-2 Team 	  

	  


