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Reference Period: 18-24 Jun 2016

Mission Status

= On 23 June 2016, Sentinel-2A celebrated its first year in-orbit

= Nominal access to the routine production of Sentinel-2A ortho-rectified Level-1C products is
available at https://scihub.copernicus.eu.

= To date, about 45 thousand Level-1C products are available for download, cumulating a
total volume of 230 TB. Overall, a total volume of at least ©) 794 TB has been downloaded
by the user communities.

=  The Sentinel-2A acquisition scenario is published at
https://sentinels.copernicus.eu/web/sentinel/missions/sentinel-2/acquisition-plans

=  The data quality report is published at
https://sentinels.copernicus.eu/web/sentinel/missions/sentinel-2/data-quality-report

=  The ramp-up scenario has been executed with an average of 14.2 minutes MSI sensing
time per orbit, Sentinel-2A is acquiring Europe, Africa and Greenland systematically, while
the rest of the world land masses defined in the MRD are mapped newly with a 20 days
revisit time.

= The Flight Operations Segment (FOS) ensuring the monitoring, control and commanding o
the satellite is operating nominally.

= The status of the satellite is nominal. The final software update for the MMFU is undergoij
a validation campaign. It is planned to be available for uplink around August/September,
timeframe, to resolve the last MMFU problem.

= The OCP Experimentation Phase is ongoing with Alphasat.

=  X-band data acquisitions are routinely performed by the PDGS over Matera,
Maspalomas and Svalbard core stations. The acquired data is systematically
processed to Level-0 and Level-1 products, circulated, and archived.

= Operations are nominally performed at the Processing and Archiving Centres
and other PDGS operational services (i.e. Mission Performance Centre, Precise
Orbit Determination, Wide Area Network).

= The reprocessing campaign for the data acquired before the 28" November 2015
was put on hold, due to a product quality anomaly detected in resulting products;
investigation is on going. Possibly, a second reprocessing of (part of) the already
reprocessed data will be required.

Outlook

= Resolution of blocking anomaly and resuming reprocessing campaign for
data acquired during and after Commissioning Phase.

= EDRS-A/S2A OCP commissioning Phase.

= MSI decontamination will take place, with a planned mission outage
from the 4" July 03:35 UTC and the 5" July 11:40 UTC.

=  Sentinel-2A First Routine Operations Yearly Review (RoR) to take place on
5 July 2016 ¥
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(*) It is clarified that a software malfunction in the product download statistics has been corrected on 17"June. Due to this :
malfunction, all downloaded products with a size greater than 2 GB were not counted in the cumulative statistics of weekly
reports since 22" March. As retroactive correction is not possible, the figure reported on the cumulative download

volume is to be considered a lower bound. 5
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