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Access to the routine production of Sentinel-2A ortho-rectified Level-1C products and pre-
operational Level-2A products is available at https://scihub.copernicus.eu.

Access to the Sentinel-2B ortho-rectified Level-1C products is provided through a
dedicated hub accessible via the Copernicus Open Access Hub with public credentials.
This dedicated interface will be maintained until September, at which point both Sentinel-
2A and Sentinel-2B products will be commonly accessible through the nominal Data Hub
interfaces.

To date, a total of 96,569 users have self-registered on the Sentinels Scientific Data Hub.
About 1.335 million products are available for download, cumulating a total volume of 987
TB. Overall, a total volume of 9.21 Petabytes has been downloaded by the user
communities from the Open Access Hub, the Copernicus Hub, the Collaborative GS Hub
and the International Hub.

The Sentinel-2 acquisition scenario is published at
https://sentinels.copernicus.eu/web/sentinel/missions/sentinel-2/acquisition-plans
The data quality report is published at
https://sentinels.copernicus.eu/web/sentinel/missions/sentinel-2/data-quality-report
The acquisition scenario has been executed with an average MSI sensing time per or
of 13.8 minutes for S2A and 13.5 minutes for S2B.

Sentinel-2A and -2B are together acquiring Europe, Africa and Greenland at 5 days
revisit. The rest of the World is revisited every 10 days jointly by the two satellites.
Full systematic 5-day revisit everywhere will be reached once EDRS downlink
becomes available operationally, assumed towards Q3-2017 for S2B and Q4
for S2A.

The Flight Operations Segment (FOS) ensuring the monitoring, control and
commanding of the satellite is operating nominally.

The status of both satellites is nominal.

The EDRS-A / S2A OCP anomaly investigation is ongoing: Investigation on
the root cause is progressing with tests planned on the qualification model
during August with the aim to reproduce the problem. Meanwhile, the
possibility of a return to operations with limitations in the movement was
confirmed and an adapted operations scenario is under analysis.

S2B/TDP-1 Phase B1 (EDRS-A Link Commissioning) is ongoing accordlng
to plan. Sentinel-2B EDRS User Commissioning Phase B2 will start in .
September. S
X-band data acquisitions are routinely performed by the PDGS over Matera,
Maspalomas and Svalbard core stations. The acquired data is systematically
processed to Level-0 and Level-1 products, circulated, and archived.

The recovery of the missing S2A and S2B Svalbard productions occurred
between 1%t and 8t August is in progress (95% completed).

The anomaly highlighted in the last reporting period dealing with a
hardware contingency occurred at the Matera station has been resolved
and nominal Sentinel-2A/B production has been restarted the 16™ of Augusf
The recovery of missing productions and publications is on-going and
will be completed in the coming weeks.

Operations are nominally performed at the Processing and Archiving Centr
and other PDGS operational services (i.e. Mission Performance Centre,
Precise Orbit Determination, Wide Area Network).

Continued investigations of the OCP anomaly for the EDRS-A / S2A User
Commissioning Phase.
Continue S2B/TDP-1 Phase B1
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