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MISSION STATUS : 7 September 2017
OVERALL MISSION

2 A BIGGER PICTURE FOR COPERNICUS

The overall status of the spacecraft is nominal, with all subsystem performing nominally.

All instruments, including OLCI, SRAL, SLSTR and MWR, are switched on and performing as expected.

The Flight Operations Segment (FOS) for Routine Operations is operating nominally.

The Payload Data Ground Segment (PDGS) for Land and Marine are operating as expected in the final stages of
the mission ramp-up phase, with full operational capacity achieved on 5% July, which will be formally confirmed
at the S3A Routine Operations Readiness Review on 16 October.

The SLSTR instrument experienced a computer double bit-error on 30 July whilst passing through the South
Atlantic Anomaly. As a result the instrument performed a safe, protective shutdown. The instrument
decontamination started on 31 July and the instrument returned to nominal mode on 6 August. IR channel
outage lasted from 14:33 on 30/7 to 11:04 on 6/8 and VIS channel outage from 15:50 on 31/7 to 08:39 on 4/8
The orbit phasing between S3A and S3B has been confirmed to shift from 180 to 140 degree, as agreed for
implementation by the EC in December 2016, implementation of this change is ongoing in the Ground Segment.
ESA and EUMETSAT have jointly finalised the assessment and reached a technical agreement for the
implementation of a Tandem phase, i.e. flying Sentinel-3B around 30 seconds apart from Sentinel-3A during the
Sentinel-3B commissioning phase. The Tandem phase is planned to last 4-5 months with two drift phases of up
to 6 weeks, one before and one after the Tandem period. The final implementation has been agreed with the
Commission and activities have now started.

MISSION MANAGEMENT

The Sentinel-3A mission has now reached the full operational capacity.
The joint ESA-EUMETSAT mission management activities continue nominally.

DATA AVAILABILITY AND ACCESSS

All Level 1 core data products have been released.

OLCI and SLSTR Level 2 core data products over land and ocean were released to all users on 5 July 2017 (note:
SRAL level 2 core data products over land and ocean have been released already at the end of 2016).

Since June 2017 sample products for the Level 2 synergy product are available to expert users, with an official
release being planned for autumn 2017

The definition and implementation of the two new core data products, as requested by the.European
Commission, namely the Aerosol Optical Depth (AOD) and Fire Radiative Power (FRP) is on-going with sample
products being available towards the end of 2017/early 2018 and an_official release being planned shortly
thereafter.

The reprocessing of the SRAL data, including the commissioning phase, is completed and the data are now in the
process of being made available to all users.

A further SRAL reprocessing and the reprocessing of the OLCI and SLSTR data, including the commissioning
phase, is planned for end of 2017/early 2018.

USER INTERACTION

The next Sentinel-3 Quality Working Groups will take place for:
O  SLSTR: winter 2017/2018 TBC
(o] OLCI: autumn 2017 TBC
0  Altimetry: 14 November 2017
The Joint ESA-EUMETSAT Routine Operations Readiness Review (RORR) is foreseen for 16 October 2017.

OUTLOOK

Formalisation of Sentinel-3A full operations at the RORR in October 2017.

Report prepared by the ESA and EUMETSAT Sentinel-3 Operations Team
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