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Mission Status 

Overall  

 The mission is in Phase E2 (Operations Phase), which has started on 24
th

 April 
with the so-called “ramp-up” phase (~8 months duration). In this period, the 
Payload Data Ground Segment (PDGS) services will be gradually improved to 
reach full operations capacity. 
 

Data availability and access 

 Level 1B Radiance/Irradiance (Offline), Carbon Monoxide (Offline), Formaldehyde 
(NRT), Sulphur Dioxide (NRT), Total Ozone, Nitrogen Dioxide, Aerosol Index and 
Cloud products (Offline & NRT) are available via the Sentinel-5 Precursor Pre-
Operations Data Hub – s5phub.copernicus.eu. 

Platform 

 All platform subsystems performed nominally. 

TROPOMI Payload 

 The TROPOMI instrument continues measuring in nominal operations baseline 
with the 360 orbit repeat cycle started on 30

th
 April. 

Ground Segment 

 The status of both FOS and PDGS has been nominal. Routine scheduling, 
acquisition and processing tasks were performed without major anomalies. 

 30% of orbit 5448 and the complete orbits 5651, 5652 and 5653 were missing due 
to acquisition problems. 

Level 1B / Level 2 processors  

   New versions of the Level 2 processors from DLR (Version 01.01.05) and KNMI 
(01.02.02) including bug fixes will be delivered for implementation into the PDGS 
during the second half of November. 

Cal/Val Activities 

 Routine validation activities are performed within the Copernicus Sentinel-5 
Precursor Mission Performance Centre (MPC) and validation reports are being 
issued now every three months.  

Outlook 

 The reprocessing of the Total Ozone product is foreseen to start on 19
th
 

November to support the validation of the Tropospheric Ozone product. 
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