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Mission Status

Overall

= The In Orbit Commissioning Review (IOCR) meeting took place in ESRIN on 24" April
marking the end of the Phase E1 (Commissioning Phase) and the start of the Phase E2
(Exploitation Phase). The Phase E2 has started with the so called “ramp-up” phase (8
months duration) in which the Payload Data Ground Segment (PDGS) services will be
gradually improved up to reaching the full operations capacity.

Data availability and access

* Since 15" March pre-operational sample products generated by the PDGS are
disseminated via the Expert Data Hub user Service (DHuS) to selected Cal/Val teams.

= Phase E1 support teams, algorithm developers and CAMS (Copernicus Atmosphere
Monitoring Service) continue to access Sentinel-5 Precursor pre-operational sample
products via the PDGS Online Data Access (ODA). As planned, this dissemination stream
will be gradually dismissed for the Phase E1 teams and algorithm developers, but will
remain for CAMS .

Platform

= All platform subsystems performed nominally.

TROPOMI Payload

= TROPOMI was unavailable during ~7 hours (07:42 - 15:08) on 26™ April to allow for a
planned update of the Instrument Control Unit (ICU) software.

= The nominal (Phase E2) operations baseline with the 360 orbit repeat cycle has started
with orbit 2818 on the 30™ of April.

Ground Segment

= The status of both FOS and PDGS has been nominal. Routine scheduling, acquisition and
processing tasks were performed without major anomalies.

= On 21% April one Svalbard antenna became unavailable. All S5P passes were moved to
another antenna.

»= Validation activities for two additional antennas at Svalbard have finished.

= Validation of three antennas at Esrange has finished.

Level 1B / Level 2 processors

= The end Phase E1 Level 1B processor (V1.0) has been activated on 19 April (orbit 2667).
The Level 1B data from the beginning of the mission is being at the moment reprocessed
with this processor version.

= The end Phase E1 Level 2 processors (V1.0) have been delivered by DLR, KNMI and RAL
to PDGS and are under testing.

Cal/Val Activities

» The Cal/Val teams have access since 15" March to pre-operational Sentinel-5 Precursor
sample products via the Expert Data Hub. Level 2 data processed with the latest
processors version (V1.0) will be available to the Cal/Val team via the same interface.

Outlook
= The end Phase E1 Level 2 processors (V1.0) will be activated during the second week of
May.
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