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Mission Status 

Overall  

 The mission is in Phase E2 (Operations Phase), which has started on 24
th
 April 

with the so-called “ramp-up” phase (8 months duration). During this period the 
Payload Data Ground Segment (PDGS) services will be gradually improved to 
reach full operations capacity. 

Data availability and access 

 Level 1B Radiance/Irradiance, Carbon Monoxide, Total Ozone, Nitrogen Dioxide, 
Aerosol Index and Cloud products are being provided to the public via the 
Sentinel-5 Precursor Pre-Operations Data Hub – s5phub.copernicus.eu.    

 Pre-operational sample Level 2 products (e.g. sulphur dioxide, formaldehyde) are 
being provided to selected Cal/Val teams only, via the Sentinel-5 Precursor Expert 
Data Hub. These data are subject of geophysical validation prior to their public 
release.    
 

Platform 

 All platform subsystems performed nominally. 
 An Collision Avoidance Manoeuvre was executed on 12

th
 August. 

TROPOMI Payload 

 The TROPOMI instrument continues measuring in nominal operations baseline 
with the 360 orbit repeat cycle started on 30

th
 April. 

 TROPOMI was not recording data (though it remained in nominal operations) for 
approximately 20 hours between 11

th
 and 12

th
 August due to the execution of an 

Collision Avoidance Manoeuvre. 

Ground Segment 

 On 4
th

 and 5
th

 August, problems with the scheduling of the acquisition resulted in 
data gaps affecting the obits [4187-4192] and [4199-4205]. 

 A problem in the PDGS firewall affected the nominal PDGS activities with 
subsequent degradation of the Level 2 data between 10

th
 and 12

th
 August. 

Level 1B / Level 2 processors  

 New Level 2 processors (V1.1.2) were activated on 8
th

 August including further 
improvements (bug fixing) for the products with planned release during early 
October 2018.  

 

Cal/Val Activities 

 The Cal/Val teams are preparing the validation of the Level 2 products that are 
planned to be released to the public during early October 2018.  
 

Outlook 

 Perform reprocessing of Level 2 products with version (V1.1.2) (including selected 
orbits from the Commissioning Phase) for the validation experts to enable 
geophysical validation of the products planned to be released to the public during 
early October 2018 (Sulfur Dioxide (NRT & OFFL), Formaldehyde (NRT & OFFL), 
Tropospheric Ozone (OFFL), and Total Ozone (OFFL)).  
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