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Mission Status 

Overall  

 The mission is in Phase E2 (Operations Phase), which has started on 24
th

 April with the so-called “ramp-
up” phase (8 months duration). During this period the Payload Data Ground Segment (PDGS) services 
will be gradually improved to reach full operations capacity. 

Data availability and access 

 Level 1B Radiance/Irradiance, Carbon Monoxide, Total Ozone, Nitrogen Dioxide, Aerosol Index and 
Cloud products are being provided to the public via the Sentinel-5 Precursor Pre-Operations Data Hub – 
s5phub.copernicus.eu 

 Pre-operational sample Level 2 products (e.g. sulphur dioxide, formaldehyde) are being provided to 
selected Cal/Val teams only via the Sentinel-5 Precursor Expert Data Hub. These data are subject of 
geophysical validation prior to their public release. 
 

Platform 

 All platform subsystems performed nominally. 

TROPOMI Payload 

 The TROPOMI instrument continues measuring in nominal operations baseline with the 360 orbit repeat 
cycle started on 30

th
 April. 

Ground Segment 

 The status of both FOS and PDGS has been nominal. Routine scheduling, acquisition and processing 
tasks were performed without major anomalies. 

 Problems in the acquisition resulted in data gaps for six orbits (4358, 4359, 4432, 4475, 4476, 4497). 
 PDGS started reprocessing of Level 2 products with version (V1.1.2) (including selected orbits from the 

Commissioning Phase) for the validation experts to enable geophysical validation of the products 
planned to be released to the public during early October 2018 (Sulfur Dioxide (NRT & OFFL), 
Formaldehyde (NRT & OFFL), Tropospheric Ozone (OFFL) and Total Ozone (OFFL)). 

Level 1B / Level 2 processors  

 A new Level 2 processor version 1.1.3 has been delivered to the PDGS (Payload Data Ground 
Segment) to improve interfaces only (with no changes in content/format of the products). 

 

Cal/Val Activities 

 The Cal/Val teams have started the validation of the Level 2 products that are planned to be released to 
the public during early October 2018. 
 

Outlook 

 Continue reprocessing Level 2 products with version (V1.1.2/1.1.3) (including selected orbits from the 
Commissioning Phase) for the validation experts to enable geophysical validation of the products 
planned to be released to the public during early October 2018. 
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