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Mission Status

Overall

= The mission is in Phase E2 (Operations Phase), which has started on 24" April
with the so-called “ramp-up” phase (8 months duration). During this period the
Payload Data Ground Segment (PDGS) services will be gradually improved to
reach full operations capacity.

Data availability and access

= Level 1B Radiance/lrradiance, Carbon Monoxide, Total Ozone, Nitrogen Dioxide,
Aerosol Index and Cloud products are being provided to the public via the
Sentinel-5 Precursor Pre-Operations Data Hub — s5phub.copernicus.eu.

=  Pre-operational sample Level 2 products (e.g. sulphur dioxide, formaldehyde) are
being provided to selected Cal/Val teams only, via the Sentinel-5 Precursor Expert
Data Hub. These data are subject of geophysical validation prior to their public
release.

Platform

= All platform subsystems performed nominally.
= An Collision Avoidance Manoeuvre was executed on 12" August.

TROPOMI Payload

= The TROPOMI instrument continues measurlng in nominal operations baseline
with the 360 orbit repeat cycle started on 30" April.

= TROPOMI was not recording data (though it remamed in nominal operations) for
approximately 20 hours between 11" and 12" August due to the execution of an
Collision Avoidance Manoeuvre.

Ground Segment

= On 4" and 5" August, problems with the scheduling of the acquisition resulted in
data gaps affecting the obits [4187-4192] and [4199-4205].

= A problem in the PDGS firewall affected the nominal PDGS activities with
subsequent degradation of the Level 2 data between 10" and 12" August.

Level 1B / Level 2 processors

* New Level 2 processors (V1.1.2) were activated on 8" August including further
improvements (bug fixing) for the products with planned release during early
October 2018.

Cal/Val Activities

= The Cal/Val teams are preparing the validation of the Level 2 products that are
planned to be released to the public during early October 2018.

Outlook

= Perform reprocessing of Level 2 products with version (V1.1.2) (including selected
orbits from the Commissioning Phase) for the validation experts to enable
geophysical validation of the products planned to be released to the public during
early October 2018 (Sulfur Dioxide (NRT & OFFL), Formaldehyde (NRT & OFFL),
Tropospheric Ozone (OFFL), and Total Ozone (OFFL)).
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