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Mission Status Report 26 sentinel-sp
Reference Period: 01-15 Nov. 2018

Mission Status
Overall

® The mission is in Phase E2 (Operations Phase), which has started on 24" April
with the so-called “ramp-up” phase (~8 months duration). In this period, the
Payload Data Ground Segment (PDGS) services will be gradually improved to
reach full operations capacity.

Data availability and access

= Level 1B Radiance/Irradiance (Offline), Carbon Monoxide (Offline), Formaldehyde
(NRT), Sulphur Dioxide (NRT), Total Ozone, Nitrogen Dioxide, Aerosol Index and
Cloud products (Offine & NRT) are available via the Sentinel-5 Precursor Pre-
Operations Data Hub — s5phub.copernicus.eu.
Platform

= All platform subsystems performed nominally.

TROPOMI Payload
= The TROPOMI instrument continues measurlng in nominal operations baseline
with the 360 orbit repeat cycle started on 30™ April.
Ground Segment

= The status of both FOS and PDGS has been nominal. Routine scheduling,
acquisition and processing tasks were performed without major anomalies.

= 30% of orbit 5448 and the complete orbits 5651, 5652 and 5653 were missing due
to acquisition problems.

Level 1B / Level 2 processors

] New versions of the Level 2 processors from DLR (Version 01.01.05) and KNMI
(01.02.02) including bug fixes will be delivered for implementation into the PDGS
during the second half of November.

Cal/Val Activities

= Routine validation activities are performed within the Copernicus Sentinel-5
Precursor Mission Performance Centre (MPC) and validation reports are being
issued now every three months.

Outlook

= The reprocessing of the Total Ozone product is foreseen to start on 19"
November to support the validation of the Tropospheric Ozone product.
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