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Mission Status 

Overall  

 The mission is in Phase E2 (Operations Phase), which has started on 24th April 
with the so-called “ramp-up” phase. In this period, the Payload Data Ground 
Segment (PDGS) services will be gradually improved to reach full operations 
capacity. 

Data availability and access 

 Level 1B Radiance/Irradiance (Offline); Formaldehyde, Sulphur Dioxide, Carbon 
Monoxide, Total Ozone, Nitrogen Dioxide, Aerosol Index and Cloud products 
(Offline and NRT) are available to the public via the Copernicus Sentinel-5 
Precursor Pre-Operations Data Hub – s5phub.copernicus.eu. 

 Pre-operational sample products of Tropospheric Ozone and Methane are 
provided to validation experts via the Copernicus Sentinel-5 Precursor Expert 
Data Hub.  

Platform 

 All platform subsystems performed nominally. 

TROPOMI Payload 

 The TROPOMI instrument continues measuring in nominal operations baseline 
with the 360 orbit repeat cycle started on 30th April 2018. 

Ground Segment 

 The status of both FOS and PDGS has been nominal. Routine scheduling, 
acquisition and processing tasks were performed without major anomalies. 

Level 1B / Level 2 processors  

 An updated version of the Level 2 processors from KNMI (01.03.00) is being 
prepared for implementation into the PDGS during February/March 2019.  

 Reprocessing of Methane products has started on 13th December 2018 and will 
be finished by 18th January 2019.  

Cal/Val Activities 

 Tropospheric Ozone and Methane geophysical validation activities are ongoing 
and the validation meeting to assess their uncertainty characterisation is planned 
to take place on 20th February 2019.  
 

Outlook 

 It is planned to release the Tropospheric Ozone and Methane products to the 
public within February 2019.  
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