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Mission Status 

Overall  

 The mission, in Phase E2 (Operations Phase) since 24
th
 April 2018, has 

reached routine operations capacity at the beginning of March 2019. 
 A change in the Copernicus Sentinel-5 Precursor operations scenario 

towards an increased spatial resolution, from 7.0 km to 5.5 km a-long track 
for all measurements, became operational on August 06. This new nominal 
operations scenario starts with orbit 9388. 

Data availability and access 

 Level 1B Radiance/Irradiance, Methane, Tropospheric Ozone (Offline); 
Carbon Monoxide, Formaldehyde, Nitrogen Dioxide, Sulphur Dioxide, Total 
Ozone, Aerosol Index and Cloud products (Offline and NRT) are available 
to the public via the Copernicus Sentinel-5 Precursor Data Hub – 
s5phub.copernicus.eu 

Platform 

 All platform subsystems performed nominally. 

TROPOMI Payload 

 The TROPOMI instrument continues measuring in nominal operations 
baseline with a 360 orbit repeat cycle. 

Ground Segment 

 The status of both FOS and PDGS has been nominal. Routine scheduling, 
acquisition, processing and dissemination tasks were performed without 
major anomalies. 

 Orbits 9410 (30%) and 9411 (70%) were lost due to acquisition errors. 

Level 1B / Level 2 processors  

 Version 2.0 of the L2 UPAS processor has been delivered by DLR to the 
PDGS on 9

th
 August for operational implementation. 

Cal/Val Activities 

 The routine validation activities continued nominally for the publicly 
released products. 

Outlook 

 It is planned to release the Aerosol Layer Height product to the public 
within the coming month. 
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