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Mission Status

Overall

=  The mission, in Phase E2 (Operations Phase) since 24" April 2018, has reached
routine operations capacity at the beginning of March 2019.

Data availability and access

= The Aerosol Layer Height product has been released to the public on 30"
September and is available on the Copernicus Sentinel-5 Precursor Data Hub —
s5phub.copernicus.eu

= Level 1B Radiance/lrradiance, Methane, Tropospheric Ozone (Offline); Carbon
Monoxide, Formaldehyde, Nitrogen Dioxide, Sulphur Dioxide, Total Ozone,
Aerosol Index and Cloud products (Offline and NRT) are available to the public
via the Copernicus Sentinel-5 Precursor Data Hub — s5phub.copernicus.eu

Platform

= All platform subsystems performed nominally.

= Two Out Of Plane (OOP) Orbit Control Manoeuvres (OCM) were performed on
27" September with the aim of re-synchronizing the local time of the S5P satellite
ascending node with the S-NPP satellite.

TROPOMI Payload

= The TROPOMI instrument continues measurlng in nominal operations baseline
with a 360 orbit repeat cycle and since 6" August 2019 with a spatial resolution of
5.5 km along-track and 3.5 km across-track.

Ground Segment

= The status of both FOS and PDGS has been nominal. Routine scheduling,
acquisition, processing and dissemination tasks were performed without major
anomalies.

Level 1B / Level 2 processors

= The new version 2.0 of the L2 processors is being used to generate the
Diagnostic Data Set (DDS) for verification/validation purposes.

Cal/Val Activities

= The verification/validation activity of the DDS has started.
= The routine validation activities continued nominally for the publicly released
products.

Outlook

= The third Copernicus Sentinel-5 Precursor Quality Working Group (QWG)
meeting will take place on 10-11 October at DLR premises, with the aim of
discussing the processor algorithm evolutions.
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