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Mission Status Report 37 sentinel-sp
Reference Period: 16-30 Apr. 2019

Mission Status

Overall
= The mission, in Phase E2 (Operations Phase) since 24" April 2018, has
reached routine operations capacity at the beginning of March 2019.
Data availability and access

= Level 1B Radiance/lrradiance, Methane, Tropospheric Ozone (Offline);
Carbon Monoxide, Formaldehyde, Nitrogen Dioxide, Sulphur Dioxide, Total
Ozone, Aerosol Index and Cloud products (Offline and NRT) are available to
the public via the Copernicus Sentinel-5 Precursor Data Hub -
s5phub.copernicus.eu

Platform

= All platform subsystems performed nominally.

TROPOMI Payload
= The TROPOMI instrument continues measuring |n nominal operations
baseline with a 360 orbit repeat cycle that started on 30™ April 2018.
Ground Segment

» The status of both FOS and PDGS has been nominal. Routine scheduling,
acquisition, processing and dissemination tasks were performed without
major anomalies.

= Two orbits were partially lost on 29™ April due to acquisition errors: 7984
(20%) and 7985 (65%)

Level 1B / Level 2 processors
= The DLR and KNMI Level 2 processors are being updated (bug fixes). It is
planned to implement these processors into the PDGS by the end of June.

Cal/Val Activities

= A test data set of 11 orbits has been generated using the KNMI internal
processor version 2. 0 of the Level 1B processor. These sample products have
been provided on 29" April to the Level 2 teams to test if the planned Level
1B product upgrades have any impact on the existing Level 2 products.

Outlook

= |t is planned to start the reprocessing of Aerosol Layer Height sample
products for geophysical validation beginning of May 2019.
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