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Mission Status

Overall

=  The mission is in Phase E2 (Operations Phase), which has started on 24" April
with the so-called “ramp-up” phase. In this period, the Payload Data Ground
Segment (PDGS) services will be gradually improved to reach full operations
capacity.

Data availability and access

= Level 1B Radiance/lrradiance (Offline); Formaldehyde, Sulphur Dioxide, Carbon
Monoxide, Total Ozone, Nitrogen Dioxide, Aerosol Index and Cloud products
(Offline and NRT) are available to the public via the Copernicus Sentinel-5
Precursor Pre-Operations Data Hub — s5phub.copernicus.eu.

=  Pre-operational sample products of Tropospheric Ozone and Methane have been
provided to validation experts via the Copernicus Sentinel-5 Precursor Expert Data
Hub.

Platform

= All platform subsystems performed nominally.

TROPOMI Payload

= The TROPOMI instrument continues measurmg in nominal operations baseline
with the 360 orbit repeat cycle started on 30™ April 2018.

Ground Segment

= The status of both FOS and PDGS has been nominal. Routine scheduling,
acquisition, processing and dissemination tasks were performed without major
anomalies.

Level 1B / Level 2 processors

= The updated version of the Level 2 processors from KNMI (V01.03.00) with
improved algorithm for the Aerosol Layer Height (still to be released to the public)
and the Nitrogen Dioxide products, will be deployed in the PDGS hy the end of
March 2019.

Cal/Val Activities

= The validation meeting to assess the uncertainty characterlsatlon of the
Tropospheric Ozone and Methane products was held on 20" February 2019. It was
shown that the uncertainties of these two products are compliant with the mission
requirements and therefore the products are ready for public release.

Outlook

= ltis planned to release the Tropospheric Ozone and Methane products to the
public on 1% March 2019.

= The Routine Operations Readiness Review (RORR) meeting will take place on 5"
March 2019 and will mark the end of the “ramp-up” phase.
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