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Mission Status 

Overall  

 The mission, in Phase E2 (Operations Phase) since 24
th
 April 2018, has 

reached routine operations capacity at the beginning of March 2019.  

Data availability and access 

 Level 1B Radiance/Irradiance, Methane, Tropospheric Ozone (Offline); 
Carbon Monoxide, Formaldehyde, Nitrogen Dioxide, Sulphur Dioxide, Total 
Ozone, Aerosol Index and Cloud products (Offline and NRT) are available to 
the public via the Copernicus Sentinel-5 Precursor Data Hub – 
s5phub.copernicus.eu 

Platform 

 All platform subsystems performed nominally. 

TROPOMI Payload 

 The TROPOMI instrument continues measuring in nominal operations 
baseline with a 360 orbit repeat cycle that started on 30

th
 April 2018. 

Ground Segment 

 The status of both FOS and PDGS has been nominal. Routine scheduling, 
acquisition, processing and dissemination tasks were performed without 
major anomalies. 

 Two orbits were partially lost on 29
th

 April due to acquisition errors: 7984 
(20%) and 7985 (65%) 

Level 1B / Level 2 processors  

 The DLR and KNMI Level 2 processors are being updated (bug fixes). It is 
planned to implement these processors into the PDGS by the end of June. 

Cal/Val Activities 

 A test data set of 11 orbits has been generated using the KNMI internal 
processor version 2.0 of the Level 1B processor. These sample products have 
been provided on 29

th
 April to the Level 2 teams to test if the planned Level 

1B product upgrades have any impact on the existing Level 2 products. 
 

Outlook 

 It is planned to start the reprocessing of Aerosol Layer Height sample 
products for geophysical validation beginning of May 2019. 
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