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Mission Status

Overall

= The mission is in Phase E2 (Operations Phase), which has started on 24" April with
the so-called “ramp-up” phase. In this period, the Payload Data Ground Segment
(PDGS) services will be gradually improved to reach full operations capacity.

Data availability and access

= Level 1B Radiance/lrradiance (Offline); Formaldehyde, Sulphur Dioxide, Carbon
Monoxide, Total Ozone, Nitrogen Dioxide, Aerosol Index and Cloud products (Offline
and NRT) are available to the public via the Copernicus Sentinel-5 Precursor Pre-
Operations Data Hub — s5phub.copernicus.eu.

=  Pre-operational sample products of Tropospheric Ozone and Methane are provided
to validation experts via the Copernicus Sentinel-5 Precursor Expert Data Hub.

Platform

= All platform subsystems performed nominally.

TROPOMI Payload

= The TROPOMI instrument continues measurlng in nominal operations baseline with
the 360 orbit repeat cycle started on 30" April 2018.

Ground Segment

= The status of both FOS and PDGS has been nominal. Routine scheduling,
acquisition, processing and dissemination tasks were performed without major
anomalies.

= The Copernicus Sentinel-5P Pre-Operations Data Hub was unavailable on 26
January 2018 (~4 hours) due to an unplanned power outage.

Level 1B / Level 2 processors

= An updated version of the Level 2 processors from KNMI (V01.03.00) has been
delivered on 1% February 2019 for implementation into the PDGS. This processor
includes improved algorithms for the Aerosol Layer Hight (still to be released to the
public) and the Nitrogen Dioxide products.

= Reprocessing of Methane products has finished on 28" January 2019.

Cal/Val Activities

=  Tropospheric Ozone and Methane geophysical validation activities are ongoing and
the valldatlon meeting to assess their uncertainty characterisation is planned to take
place on 20" February 2019.

Outlook

= |tis planned to release the Tropospheric Ozone and Methane products to the public
within February 2019.
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