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Mission Status

Overall

*  The mission is in Phase E2 (Operations Phase), which has started on 24" April
with the so-called “ramp-up” phase. In this period, the Payload Data Ground
Segment (PDGS) services will be gradually improved to reach full operations
capacity.

Data availability and access

= Level 1B Radiance/lrradiance (Offline); Formaldehyde, Sulphur Dioxide, Carbon
Monoxide, Total Ozone, Nitrogen Dioxide, Aerosol Index and Cloud products
(Offline and NRT) are available to the public via the Copernicus Sentinel-5
Precursor Pre-Operations Data Hub — s5phub.copernicus.eu.

=  Pre-operational sample products of Tropospheric Ozone and Methane are
provided to validation experts via the Copernicus Sentinel-5 Precursor Expert
Data Hub.

Platform

= All platform subsystems performed nominally.

TROPOMI Payload
= The TROPOMI instrument continues measuring in nominal operations baseline
with the 360 orbit repeat cycle started on 30" April 2018.
Ground Segment
= The status of both FOS and PDGS has been nominal. Routine scheduling,
acquisition and processing tasks were performed without major anomalies.
Level 1B / Level 2 processors

= An updated version of the Level 2 processors from KNMI (01.03.00) is being
prepared for implementation into the PDGS during February/March 2019.

* Reprocessing of Methane products has started on 13" December 2018 and will
be finished by 18" January 2019.

Cal/Val Activities

=  Tropospheric Ozone and Methane geophysical validation activities are ongoing
and the validation meeting to assess their uncertainty characterisation is planned
to take place on 20" February 2019.

Outlook

= |t is planned to release the Tropospheric Ozone and Methane products to the
public within February 2019.
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