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Mission Status

Overall

=  The mission, in Phase E2 (Operations Phase) since 24" April 2018, has reached
routine operations capacity at the beginning of March 2019. Routine operations
have not been affected by COVID-19.

Data availability and access

= Level 1B Radiance/lrradiance, Methane, Tropospheric Ozone (Offline); Carbon
Monoxide, Formaldehyde, Nitrogen Dioxide, Sulphur Dioxide, Total Ozone,
Aerosol Absorbing Index, Aerosol Layer Height and Cloud products (Offline and
NRT) are available to the public via the Copernicus Sentinel-5 Precursor Data
Hub — s5phub.copernicus.eu.

Platform

= All platform subsystems performed nominally.

TROPOMI Payload

= The TROPOMI instrument continues measuring in nominal operations baseline
with a 360 orbit repeat cycle and since 6 August 2019 w ith a spatial resolution
of about 5.5 km along-track and 3.5 km across-track.

= On 24™ September a new planning scheme for Collision Avoidance Maneuvers
(CAMSs) has been implemented successfully to reduce the science data gap in
case of a CAM (froma data gap of about 10 orbits to about 1 orbit).

Ground Segment

= The status of both FOS and PDGS has been nominal. Routine scheduling,
acquisition, processing and dissemination tasks were performed w ithout major
anomalies.

= On 22" September, part of the orbit 15250 (20%) has been lost due to
acquisition errors.

Level 1B / Level 2 processors

= The generation of the Offline Diagnostic Data Set (DDS) by the PDGS for
verification/validation of the new version 2 of all processors (Level 1B and Level
2) is almost finished (97% finalised so far). The NRT DDS production, foreseen
only for Ozone and CLOUD products, is progressing w ell and foreseen to finish
by mid-November.

Cal/Val Activities

= The routine validation activities continued nominally for the publicly released
products.

Outlook

=  The Sentinel-5P Validation Team (S5PVT) meeting willtake place (viavideo/tele
conference) on 20-21 October addressing, among others, the status of the
Sentinel-5P Validation campaigns and the uncertainty characterization of the
recently released DLR UPAS products.

= The generation and validation/verification of the Level 1B and Level 2 products
(processors version 2) will continue during the next w eeks.
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