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Mission Status 

Overall  

 The mission, in Phase E2 (Operations Phase) since 24th April 2018, has reached routine operations  

capacity at the beginning of March 2019. Routine operations have not been affected by COVID-19. 

Data availabil ity and access  

 Level 1B Radiance/Irradiance, Methane, Tropospheric Ozone (Offline); Carbon Monoxide, 

Formaldehyde, Nitrogen Dioxide, Sulphur Dioxide, Total Ozone, Aerosol Absorbing Index, Aerosol 

Layer Height and Cloud products (Offline and NRT) are available to the public via the Copernicus  

Sentinel-5 Precursor Data Hub – s5phub.copernicus.eu. 

Platform 

 All platform subsystems performed nominally. 

TROPOMI Payload 

 The TROPOMI instrument continues measuring in nominal operations baseline w ith a 360 orbit repeat 

cycle and since 6th August 2019 w ith a spatial resolution of about 5.5 km along-track and 3.5 km 

across-track. 

 

Ground Segment 
 

 The status of both FOS and PDGS has been nominal. Routine scheduling, acquisition, processing and 

dissemination tasks w ere performed w ithout major anomalies. 

 On 22nd October, part of the orbits 15681 (13%) and 15682 (82%) w ere lost due to acquisition 

problems. 

Level 1B /  Level 2 processors  

 The generation of the NRT Diagnostic Data Set (DDS) by the PDGS for verif ication/validation of the 

new  version 2 of all processors (Level 1B and Level 2) is progressing w ell (~80% done so far) and is 

foreseen to f inish during the second w eek of November. 

Cal/Val Activities  

 The routine validation activities continued nominally for the publicly released products. 

 The Sentinel-5P Validation Team (S5PVT) meeting took place (via video/tele conference) on 20-21 

October (110 participants). Mission Performance Centre (MPC) & S5PVT validation results show  that 

the last Sentinel-5P PDGS update/release of the UPAS processor version 2.1.3 w as successful. 

Colleagues from NASA highlighted during the S5PVT meeting the need for a degradation correction 

for the measured radiances (Level 1B product). 

Outlook 

 The 7th ESA/Copernicus Atmosphere Monitoring Service (CAMS) progress meeting w ill take place on 

5th November. 

 The generation and validation/verif ication of the Ozone and CLOUD NRT products (processors version 

2) w ill continue during the next w eeks.  
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