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Mission Status 

Overall  

 The mission, in Phase E2 (Operations Phase) since 24th April 2018, has reached routine 

operations capacity at the beginning of March 2019. Routine operations have not been affected 

by COVID-19. 

Data availabil ity and access  

 Level 1B Radiance/Irradiance, Methane, Tropospheric Ozone (Offline); Carbon Monoxide, 

Formaldehyde, Nitrogen Dioxide, Sulphur Dioxide, Total Ozone, Aerosol Absorbing Index , 

Aerosol Layer Height and Cloud products (Offline and NRT) are available to the public via the 

Copernicus Sentinel-5 Precursor Data Hub – s5phub.copernicus.eu. 

Platform 

 All platform subsystems performed nominally. 

 Tw o Orbit Control Manoeuvres (OCM) w ere performed on 1st (betw een 08:29 - 11:24) and 6th 

October (betw een 15:25 - 16:19) w ith the aim of re-synchronizing Sentinel-5P to S-NPP 

satellite.  

TROPOMI Payload 

 The TROPOMI instrument continues measuring in nominal operations baseline w ith a 360 orbit 

repeat cycle and since 6th August 2019 w ith a spatial resolution of about 5.5 km along-track and 

3.5 km across-track. 

Ground Segment 

 The status of both FOS and PDGS has been nominal. Routine scheduling, acquisition, 
processing and dissemination tasks w ere performed w ithout major anomalies . 

 Due to the OCM of 1st October: 

o Part of the orbit 15379 (45%) in NRT w as lost for all products. Offline production was 

not affected. 

o Formaldehyde data quality w as decreased (visible stripes) for the orbits 15379-15380. 

 On 5th October, part of the orbit 15432 (10%) w as lost due to acquisition errors. 

Level 1B /  Level 2 processors  

 The generation of the Offline Diagnostic Data Set (DDS) by the PDGS for verif ication/validation 

of the new  version 2 of all processors (Level 1B and Level 2) has f inished. The NRT DDS 

production, foreseen only for the Ozone and Cloud products, is progressing w ell (~40%) and 

foreseen to f inish by mid-November. 

Cal/Val Activities  

 The routine validation activities continued nominally for the publicly released products . 

 The verif ication/validation of the Offline DDS is progressing and no problems have been 

identif ied so far. 

Outlook 

 The Sentinel-5P Validation Team (S5PVT) meeting w ill take place (via video/tele conference) 

on 20-21 October addressing, among others, the status of the Sentinel-5P Validation 

campaigns and the uncertainty characterization of the recently released DLR UPAS products. 

 The first OMI - TROPOMI Workshop w ill take place (via video/tele conference) from 27 to 29 

October w ith the aim of assessing the consistency of the OMI-TROPOMI datasets, w hich is of 

key importance for the users of both data streams. 
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